

Project Aurora · Steering Committee Pack

Reporting date: 01-07-2026

Management summary

The integration remains broadly on track. Overall progress is reported at 75%.

Two critical risks require Steering Committee attention this period.

Synergies

Synergies captured to date: EUR 6.5 million against a target of EUR 37 million.

Procurement consolidation remains the largest single contributor.

Decisions required

Decision: Approve the additional EUR 300k for ERP cutover contingency.

Decision: Approve the revised TSA exit date of 31-12-2026.

Actions

Action: Confirm works council consultation date -> Anna Schmidt

Action: Re-baseline the ERP cutover plan -> Jonas Weber